


~~SECRET~~

CONFIDENTIAL

file 605  
T.O. 12  
C.R.Registered - Return Receipt Requested

MAR 7 1961



DDG 08	REV DATE 1 MAY 1960	BY 018373
ORIG COMP 35	DPI 56	TYPE 06
ORIG CLASS S	PAGES 2	REV CLASS C
JUST 22	NEXT REV 2010	AUTH: NA 10

25X1

Attention: 

Subject: Change Order No. 1  
Task Order No. 12  
Contract No. 605



Gentlemen:

The subject task order expired as of 1 November 1960.

As indicated in your letter of 16 February 1961 the work contemplated could not be completed by this date due to delayed delivery of purchased components required for the antennas, and the requirement for various accessory equipment not originally anticipated.

In consideration of the foregoing, the completion date of subject task order is hereby extended to and including 1 May 1961.

The total estimated cost of the subject task order is not affected by this extension of time.

 is now the successor Contracting Officer to  All future correspondence under this contract should be directed to him at the below listed address.

25X1

25X1

Very truly yours,




25X1

Contracting Officer

By

Duly Authorized Representative



25X1

## NOTICE

This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, U.S.C., Sections 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

SECRET  
CLEARANCE MEMORANDUM

CONFIDENTIAL

DATE 2 - 27 - 61

Change Order No. 1  
 Work Order No.  
 Task Order No. 12  
 Contract No. 665

Contractor: 

25X1

Requested by:

*Memo from CC-E and Contractors letter of 2/16/61*

New Expiration Date:

*~~1 January 1961~~ 1 May 1961*

25X1

Previous Expiration Date:

*1 November 1960*

Concurrence:

Technical Office: CC-E

By:

*Memo*

Date:

*14 Feb 1961*By: 

## REASON FOR EXTENSION:

*Due to delayed delivery of purchased components  
 required for the antennas, and the requirement for  
 various accessory equipment not originally anticipated.*

Fiscal Year  
 Requisition No.

funds are available for expenditure through  
 Dated

*No funds  
expended*

No increase in funds is required by the instant change order. The  
 undersigned recommends signature of attached Change Order No. .

25X1

  
 CONTRACT ADMINISTRATOR

Distribution:  
 Orig - File

CONFIDENTIAL